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CCRs Approved 51/96 - 5/31/96

CCR No.   Originator  Log Date Organization  Disp             Title

96-0311ASUHRSTEDT, T. 05/03/96   MRS         C       Installation/Upgrade of old MSFC workstations in the EDF
Notes: Kevin Lange - Task Leader

96-0347BSUHRSTEDT, T. 05/03/96   FOS         C       MSS Server for FOS EOC
Notes: Kevin Lange - Task Leader

96-0356BBRACKETT, H.  05/10/96   SMO         C       Additional Modeling Server for Network Simulation
Notes: Keith Bryant to work URDB Earth Pages issues.  This CCR supersedes 0356A.

96-0362BCOCKEY, J.    05/21/96   RELB        A       RelB DSS DBMS Benchmark Prototype access to Sun workstations
Notes: This CCR supersedes 96-0362A

96-0431BMEW, K.       05/09/96   SMO         C       Shipping of a Dec 7000 machine from NASA to Hughes for hosting 
NRA/CAN Testbed prototypes

Notes: EDS to coordinate shipping and install power.  This CCR supersedes 96-0431A.

96-0461-LINVILLE, P.  05/02/96   MRS         C       Redeployment of EP6 H/W & S/W
Notes: Paula L. - Task Leader

96-0462-RICHARDSON, D. 05/02/96   RELA        C       Implement CD ROM S/W
Notes: HTSC to implement



CCR No.   Originator  Log Date Organization  Disp             Title

96-0468-FEINSTEIN, E. 05/02/96   RELB        C       Request for access to "cyclops"
Notes: HTSC to implement

96-0469-FEINSTEIN, E. 05/02/96   RELB        C       Request for root privileges on "oriole"
Notes: HTSC to implement

96-0470-GORSKY, R.    05/02/96   RELA        C       Netscape Commerce Server Installations for RelA
Notes: HTSC to install

96-0471-GORSKY, R.    05/02/96   RELA        C       RelA HP Baseline
Notes: Naryan Prasad - Task Leader

96-0472-GORSKY, R.    05/02/96   RELA        C       RelA SGI Baseline
Notes: Prasad or Rich G. - Task Leader

96-0474-COHEN, B.     05/03/96   RELA        C       Install DDTS and DDTS integration S/W on msse7sun in the mini-DAAC
Notes: HTSC to install

96-0476-BAGLIONE, C.  05/03/96   BOO         C       Sudo access to DMServer
Notes: HTSC to implement

96-0477-CODELLA, T.   05/03/96   SMO         C       Workstation for Business Development (TSO)
Notes: HTSC to move

96-0478-EISENSTEIN, J. 05/03/96   MRS         C       Borg for ClearCase View Server
Notes: HTSC to help with this



CCR No.   Originator  Log Date Organization  Disp             Title

96-0479-RUCKSTUHL, J. 05/03/96   SMO         C       Install a Web Server on Triton
Notes: Web server will be freeware.

96-0480-SUHRSTEDT, T. 05/03/96   MRS         C       Disk upgrades for X-term Servers
Notes: HTSC to implement

96-0486-SOLOMON, C.   05/06/96   RELA        A       DCE 1.1 install for ASTER (Japan)

96-0494-WYNNE, D.     05/09/96   SMO         C       Increase amount of disk space on /home/hdf partition
Notes: HTSC to implement

96-0495-GORSKY, R.    05/09/96   RELA        C       Limit access to Casper
Notes: HTSC to implement

96-0497-GORSKY, R.    05/09/96   RELA        C       Install multithreaded version of sybase Xalib
Notes: Action - Rich G. Follow-up on official version.  HTSC will copy the directory.

96-0498-ALABASTRO, M. 05/10/96   RELB        C       Secure Parrot to be loaned to ORNL for interface devmnt pending formal 
request from ESDIS

Notes: HTSC implement - Mark A. to provide list of S/W to be laded Delete Proposed Solution #2.

96-0502-HATFIELD, R.  05/10/96   RELA        C       Install Sybase Replication Server on EDF for PDPS Database
Notes: HTSC & Linwood Moses to implement.

96-0502AHATFIELD, R.  05/21/96   RELA        C       Install Sybase Replication Server on EDF
Notes: HTSC & Linwood M. to implement for PDPS Database



CCR No.   Originator  Log Date Organization  Disp             Title

96-0504-BROWN, C.     05/10/96   RELB        C       Installation of S-Designor
Notes: HTSC to implement

96-0505-BRYANT, K.    05/10/96   RELB        A       Grendal Follow-up - from PW2

96-0507-RICHARDSON, D. 05/13/96   RELA        C       Implement Tape Stacker S/W
Notes: HTSC to implement

96-0516-ROTH, G.      05/15/96   MRS         C       Performance testing of the new version of AutoSys, 3.3
Notes: Linwood M. to reconfigure.

96-0516AROTH, G.      05/29/96   MRS         C       Performance testing of the new version of AutoSys, 3.3 and Sybase 11
Notes: Rodney F. to do installation w/assistance from Linwood Moses.  This CCR supersedes 96-0516.

96-0517-HARBISON, C.  05/15/96   RELB        C       Need two Tivoli licenses for RelB MSS development
Notes: Install Tivoli v. 2.5 - HTSC to install.

96-0525-HARTMAN, K.   05/20/96   M&O         C       Need for Port Numbers
Notes: Alfred O. - to prepare port list.  Rel A & Rel B must send out notices to their developers.

96-0526-HARTMAN, K.   05/20/96   M&O         A       Install Intrepid a capital Sparc 10

96-0527-COHEN, B.     05/20/96   RELA       C       Install HP OpenView, version 4.0, on msse4hp in the mini-DAAC
Notes: HTSC to install

96-0527ACOHEN, B.     05/30/96   RELA        A       Install HP OpenView, version 4.0, on msse4hp in the mini-DAAC



CCR No.   Originator  Log Date Organization  Disp             Title

96-0529-HWANG, V.     05/20/96   RELB        C       Install a file in a private, controlled directory
Notes: HTSC - Michelle K. to do installation, "Chimera" or any machine in common area.

96-0533-BROWN, C.     05/22/96   MRS         C       Install five copies of S-Designor
Notes: HTSC to install

96-0534-MEW, K.       05/22/96   SMO         C       Procuring COTS for hosting Edmond Mesrobian prototype of UCLA for
Notes: Support requirements to follow. NRA/CAN

96-0537-BROWN, C.     05/23/96   RELB        A       Install J210 in EP

96-0543-O'NEIL, D.    05/28/96   RELB        C       Set-up two X-Terms in room 2062 to support DSS Delta-Deteial Design 
Review

Notes: Based on availability of 2 X-Terms, and room 2062.  Check w/Michelle K. for status of X-Terms

96-0549-GORSKY, R.    05/29/96   RELA        A       AMASS 4.5.1_1 Upgrade

96-0550-GORSKY, R.    05/29/96   RELA        C       Upgrade slimer and cyclops to the RelA development baseline
Notes: HTSC will assist with this upgrade.  List of patches to be provided.

96-0555-COLUCCI, J.   05/29/96   SO          C       OEP implementation
Notes: Task leader to be assigned.

96-0558-BLACKETTE, J. 05/30/96   MRS         C       Glance Plus and SQL Monitor Ver. 11 Installation on Milo
Notes: No Sybase 11, Glace plus is ok if we have a license.

96-0564-RICHARDSON, D. 05/31/96   RELA        A       Additional user account for implementation of CD ROM S/W



CCR No.   Originator  Log Date Organization  Disp             Title

96-0567-SMITH, D.     05/31/96   FOS         A       Upgrade all FOS machines to clearcase 2.1

EDF CCB ITEMS CLOSED
May Monthly Report

Close
CCR No.   Originator   Date                       Title

95-0921-ONEILL, D.    05/15/96  Transition of Science Processor 2 from 1r1 Psudo Production Network to Mini-DAAC

95-0958-WINSTON, E.   05/03/96  Installation of a new DCE Cell

96-0034-CORDREY, G.   05/15/96  Need SGI-XL to replace Calvin for dataserver Release A development

96-0112-SUHRSTEDT, T. 05/15/96  Installation of Purify and PureCoverage in the EDF and Mini_DAAC

96-0114-SUHRSTED, T.  05/15/96  Relocate Compilers from old Toolkit machines

96-0122-COHEN, B.     05/15/96  Install DDTS on min-DAAC Sun Sparc platform

96-0184-FORTLAGE, B.  05/15/96  Extension of HiPPI Technology Evaluation in the EDF

96-0193-FORTLAGE, B.  05/15/96  Temporary EP6 Test Participation by EOSDIS ATM WAN Prototyping

96-0200-FORMAN, G.    05/15/96  MSS RelA Development Environment

96-0252-SCHUSTER, A.  05/15/96  Install of XRP-II (Sun variant) for MSS

96-0253-FLOYD, B.     05/15/96  Installation of ClearCase DDTS Integration scripts on a MSS Workstation

96-0283-SCHUSTER, A.  05/15/96  Sun workstation Monitor and Network Access for HTG On-site Representative

96-0300ASYDNEY, J.    05/15/96  Relocation of workstation "tajmahal" from 2023k to 2073D



Close
CCR No.   Originator   Date                       Title

96-0348-GORSKY, R.    05/15/96  CSS Digital UNIX 3.5 installed to support FOS

96-0358-MEW, K.       05/01/96  ET3 Testbed Support

96-0383-PULKKINEN, J. 05/15/96  Ingest needs access to Netscape Commerce Server

96-0396-COHEN, B.     05/15/96  Provide Kumar Chunduru an account on the cme1sun workstation

96-0397-COHEN, B.     05/15/96  Install DDTS and DDTS Integration S/W pkgs. on msse3sun in the mini-DAAC

96-0427-FORTLAGE, B.  05/15/96  Network Connection for ESDIS Networks Review's Prototyping Demo

96-0538-KUNTZ, J.     05/28/96  Install Altair on Astro

EDF CCB ITEMS DISAPPROVED
May Monthly Report

CCR No.   Originator  Log Date Organization  Disp             Title

96-0467-NAKAMURA, E.  05/02/96   RELB        R       Move Pentium PC and Xterm from 3014F to 3014E
Notes: Not Required

96-0508-BREWER, P.    05/13/96   FOS         R       Capturing Command Uplink and Telemetry packets for FOS test
Notes: Disapproved Priorities Board 5/29 examination and validation

96-0514-JALLETA, E.   05/15/96   MRS         R       Network Access to GSFC DAAC from ECS Network
Notes: Need to look at overall issue & submit new CCR.



EDF CCB Items Withdrawn May Monthly Report

     CCR No.   Originator  Log Date Organization  Disp             Title

     96-0463-RICHARDSON, D. 05/02/96   RELA       W       Move X-Term from 2064 to 2971H
     Notes: No longer a need.

Disposition
A  = Approved no comment
C  = Approved w/comment
D  = Deferred
F  =  Recommended for approval - Forwarded to ECS CCB
R  = Disapproved
W = Withdrawn


